
Installation Timeline



Server Hardware Setup

- ____ Hosting Server Quotations
- ____ Contracts and Paper Work
- ____ Install Windows Server
- ____ Install SQL Server
- ____ Configure IIS and SQL Server
- ____ Configure E-mail Server
- ____ Configure Fax Server

Stone Profits Setup

- ____ Install Stone Profit Systems
- ____ Install license File
- ____ Setup Locations
- ____ Logos
- ____ Addresses
- ____ Print Formats
- ____ Accounting Defaults
- ____ User Access Rights
- ____ Parameters
- ____ Drop-Downs
- ____ Print Disclaimers

Static Data Migration

- ____ Chart of Accounts
- ____ Customers
- Products
- ____ Services
- ____ Suppliers
- ____ Vendors
- ____ Associates
- ____ Resources
- ____ Tax Codes and Authorities

Use Case Testing

- ____ Purchase Scenarios
- ____ Inventory Scenarios
- ____ Sales Scenarios
- ____ Customer Login Scenarios

____ Pre-Sales

____ Administration

____ Sale Orders

____ Purchasing

____ Inventory

Training

- ____ Accounting
- ____ Reports

Dynamic Data Migration

- ____ Inventory in-stock
- ____ Opened Accounts Receivable
- ____ Opened Accounts Payable
- ____ Schedule
- ____ CRM Events
- ____ Files

es Live	WEEK 3			
i ta 2 Days		Close Tria	al Balance	1 Day
>	Post liv	/e		>

SPS Live

____ Date in which your company stops using old system/methods, and begins using Stone Profit Systems.

Post Live

____ Close Trial Balance